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Meeting Agenda

1. Purpose of this meeting 
2. Activity since last meeting (August 2010)
3. Design & construction schedule
4. Design summary 
5. Access Agreements for homes to be connected
6. Construction and Operation and Maintenance 

Easements
7. Construction
8. Group questions and discussion
9. Focused group meetings
10. Adjourn



Activity Since August 2010

� ROD amendment signed September 2010

� Underwood Engineers joined team in Jan. 2011
� State awarded cooperative agreement from EPA 

for construction on May 2nd

– EPA 90% cost share
– State 10% cost share

� Underwood’s contract amended May 25th for 
construction services



Residence Impacted



Design & Construction Schedule

� Finalizing 100% design & bid package
� June – Access and easements
� June/July – Bid & award
� August/September – Construction starts?
� November – Construction ends?
� Spring 2012 – Final restoration



Project 
Work Plan
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Project 
Work Plan



What’s Been Done so Far?

� Survey

� Geotechnical – ledge, boulders, water
� Coordination with NHDOT & Town

� Determination of water main alignment
� Water main design

� Coordination with affected homeowners
� Design of individual service connections
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What’s Been Done so Far? (cont)

� Creation of plans and specifications

� Submittals for necessary permits/approvals
� Review by EPA, NHDES, NHDOT & Town

� Currently finalizing the construction 
documents
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Who Will Receive Water Service

� The 25 homes in the immediate project 
area. Services to be paid by the project. 

� Homes along the water main route (i.e. 
Route 102 and Blueberry Hill Road).  Water 
service can be requested; however, the 
homeowner would be responsible for:
– Paying a fee to the Town to have the water 

service installed to the property line.
– Hiring and paying a contractor to install the water 

service from the property line to your house.



Factors Influencing Design

� NHDOT Right of Way (ROW) on Rte 102
– Road not centered in ROW
– Water main to be 5’ – 6’ from pavement edge
– Sleeved roadway crossings

� Trees 

� Culvert and wetland crossings
� Exeter River crossing

� Steep banks next to roads
� Power lines



Access Agreements

� EPA Access Agreement

� Are needed for work on private property
� Agreements mailed and emailed last week

� Need to be signed and returned
� We are available if you have any questions



Construction and Operation and 
Maintenance Easements

� Town Easement

� Are needed for work on private property
– During construction
– After construction for maintenance

� Town has started approaching residents

� We are available if you have any questions



What to Expect During 
Construction

� Route 102
– Work to be on the roadway shoulder
– Lane closures during the day
– Road fully open during non-working hours

� Blueberry Hill Road
– Work to be in roadway
– Lane closures during the day
– Road fully open during non-working hours
– Gravel roadway during construction



What to Expect During 
Construction (cont)

� Strawberry Lane & Windmere Drive
– Work to be on the roadway shoulder
– Lane closures during the day
– Road fully open during non-working hours
– Cross-trenches to be gravel



Typical Water Main Construction
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Questions and Discussion

� Group Q&A

� Breakout meetings



CONTACT INFORMATION 

� Peter Pitsas, P.E., Underwood Engineers. Inc.
Phone: (603) 230-9898
E-Mail: ppitsas@underwoodengineers.com

� Michael Jasinski, EPA Region I - New England
Phone: (617) 918-1352
E-Mail: Jasinski.Mike@epamail.epa.gov

� Andrew J. Hoffman, P.E., NHDES
Tel:  (603) 271-6778
E-Mail:  Andrew.hoffman@des.nh.gov


