

**Draft Schedule  
Interim Study Sessions for HB 1305 and HB1348**

**(Revised May 5, 2010)**

**Water Quality Standards Advisory Committee and Working Group Meetings**

<b>Date</b>	<b>Meeting</b>	<b>Agenda</b>
May 10, 2010 9:00 am – 4:00 pm <b>(see next page for details)</b>	Working Group kick off meetings	<ol style="list-style-type: none"> <li>1. Elect Chair for Working Group</li> <li>2. Define the problem and possible solutions (DES staff)</li> <li>3. Discussion</li> <li>4. Develop report-out for 6/22/10 meeting</li> <li>5. Identify new stakeholders to add to Working Group</li> <li>6. Assign research to staff and Working Group members</li> <li>7. Schedule next meeting (if needed)</li> </ol>
Late May or early June 2010	Working Group meetings	Work session – agenda items TBD
June 22, 2010 1:30 pm - 3:30 pm	Water Quality Standards Advisory Committee	<ol style="list-style-type: none"> <li>1. Introductions by DES and legislators</li> <li>2. Report-outs from Working Groups</li> <li>3. Discussion</li> </ol>
Late July 2010	Working Group meetings	Work session – agenda items TBD
Early September 2010	Water Quality Standards Advisory Committee	<ol style="list-style-type: none"> <li>1. Report-out from Working Groups with final proposed language</li> <li>2. Discussion</li> <li>3. Approval of final proposed language from Working Groups or assign additional research to staff and Working Group members</li> </ol>
Mid September 2010	RR&D Hearing	<ol style="list-style-type: none"> <li>1. Opportunity for other stakeholders to provide input on final proposed language</li> </ol>
Late September 2010 (if necessary)	Water Quality Standards Advisory Committee	<ol style="list-style-type: none"> <li>1. Report out from Working Groups on additional research and revised proposals and public hearing</li> <li>2. Approval of final proposed language from Working Groups</li> </ol>
October 31, 2010	Interim Study Report	DES will prepare a report that summarizes the interim study process, stakeholder input received, and outcomes.